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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

WAKE COUNTY

LOCATION: MORRISVILLE PARKWAY EXTENSION AND NC 540 INTERCHANGE
FROM SR 1625 (GREEN LEVEL CHURCH RD) TO NC 55

TYPE OF WORK: GRADING, DRAINAGE, PAVING, STRUCTURES, SIGNING,
LIGHTING, AND TOLL INFRASTRUCTURE
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LIST OF APPLICABLE ROADWAY STANDARD DRAWINGS,
LEGEND, AND TEMPORARY PAVEMENT MARKING SCHEDULE

TRANSPORTATION OPERATIONS PLAN: (GENERAL NOTES)

MANAGEMENT STRATEGIES AND TRAFFIC CONTROL PHASING
PHASE I DETAILS

PHASE II DETAILS

PHASE III DETAILS
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

fr N\

N
PROJ. REFERENCE NO. SHEET NO.

U-5315 A&B TMP-1A

ROADWAY STANDARD DRAWINGS LEGEND

THE FOLLOWING ROADWAY STANDARDS AS SHOWN IN "ROADWAY STANDARD DRAWINGS" -

PROJECT SERVICES UNIT - N.C. DEPARTMENT OF TRANSPORTATION - RALEIGH, N.C., GENERAL

DATED JANAUARY 2012 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY <= DIRECTION OF TRAFFIC FLOW

ARE CONSIDERED A PART OF THESE PLANS: <ﬂ> DIRECTION OF PEDESTRIAN TRAFFIC FLOW

................... EXIST. PVMT.

PAVEMENT MARKINGS

EXISTING LINES
——TEMPORARY LINES

PS  WHITE GORELINE

QA LEFT TURN ARROW

QB  RIGHT TURN ARROW

QC STRAIGHT ARROW

QD COMBO. LEFT/STRAIGHT ARROW

QN  24”YIELD LINE TRIANGLE

QP MERGE ARROW

QU FISH-HOOK STRAIGHT ARROW

QZ  FISH-HOOK W/CIRCLE STRAIGHT ARROW
RA  FISH-HOOK W/CIRCLE LEFT ARROW

PAVEMENT MARKERS

MH TEMPORARY RAISED, YELLOW/YELLOW
M|l TEMPORARY RAISED, CRYSTAL/RED
MJ  TEMPORARY RAISED, YELLOW/RED

STD. NO. TITLE
— S = NORTH ARROW
— PROPOSED PVMT.
1101.01 WORK ZONE ADVANCE WARNING SIGNS
1101.02 TEMPORARY LANE CLOSURES
1101.03 TEMPORARY ROAD CLOSURES - WORKAREA
1101.04 TEMPORARY SHOULDER CLOSURES
1101.05 WORK ZONE VEHICLE ACCESSES R
1101.06 WARNING SIGNS FOR BLASTING ZONES 55000 PAVEMENT REMOVAL
1101.11 TRAFFIC CONTROL DESIGN TABLES
1110.01 STATIONARY WORK ZONE SIGNS
1110.02 PORTABLE WORK ZONE SIGNS g%gggggg TEMP. PAVEMENT
1115.01 FLASHING ARROW BOARDS
1130.01 DRUM
1135.01 CONES TRAFFIC CONTROL DEVICES TEMPORARY PAVEMENT MARKING SCHEDULE
1145.01 BARRICADES
1150.01 FLAGGING DEVICES BARRICADE (TYPE III)
1160.01 TEMPORARY CRASH CUSHION U COLD APPLIED PLASTIC - TYPE 4
1165.01 WORK VEHICLE LIGHTING SYSTEMS AND TMA DELINEATION A CONE C6  WHITE EDGELINE (6")
1170.01 POSITIVE PROTECTION ® DRUM SKINNY DRUM © TUBULAR MARKER C7  YELLOW EDGELINE (6")
1180.01 SKINNY - DRUM CA  WHITE EDGELINE (4”)
1205. 01 PAVEMENT MARKINGS - LINE TYPES AND OFFSETS T TENPORARY CGRASH CUSHION ) YorOWAE Sp e TR HINEL)
1205.02 PAVEMENT MARKINGS - TWO-LANE AND MULTI-LANE ROADWAYS ——@ FLASHING ARROW BOARD '
1205.03 PAVEMENT MARKINGS - EXITS AND ENTRANCE RAMPS - FLAGGER PAINT
1205.04 PAVEMENT MARKINGS - INTERSECTIONS o« i
1205.05 PAVEMENT MARKINGS - TURN LANES FIR]]  LAW ENFORCEMENT & &ﬁ“$§§£€£2@2ﬁﬁfJNE(z4q
1205.06 PAVEMENT MARKINGS - LANE DROPS PG WHITE EDGELINE (6”)
1205.08 PAVEMENT MARKINGS - SYMBOLS AND WORD MESSAGES 4 [13 TRUCK MOUNTED ATTENUATOR (TMA) P7  YELLOW EDGELINE (6”)
1205.09 PAVEMENT MARKINGS - PAINTED ISLANDS P8 2FT.-6 FT./SP WHITE MINISKIP (4”)
1205. 12 PAVEMENT MARKINGS - BRIDGES <T CHANGEABLE MESSAGE SIGN 5%7 aﬁﬁ%gggéﬁingﬂzghnmusmp(SU
1205.13 PAVEMENT MARKINGS - LANE REDUCTIONS PR YELUDW,EDGEUNé(jq
1250.01 RAISED PAVEMENT MARKERS - INSTALLATION SPACING TEMPORARY SIGNING PC 10 FT. WHITE SKIP (4”)
1251.01 RAISED PAVEMENT MARKERS - PERMANENT AND TEMPORARY PD  3FT.-9 FT./SP WHITE MINISKIP (4”)
1253.01 RAISED PAVEMENT MARKERS - SNOWPLOWABLE <] PORTABLE SIGN o %t‘&%%%%éﬂ“gEﬁ{}\T'Eé“u)'\IE(4,,)
1261.01 GUARDRAIL AND BARRIER DELINEATORS - INSTALLATION SPACING | STATIONARY SIGN PK 3 FT.-9 FT./SP WHITE MINISKIP (6”)
1261.02 GUARDRAIL AND BARRIER DELINEATORS - TYPES AND MOUNTING PL  WHITE SOLID LANE LINE (6”)
1262.01 GUARDRAIL END DELINEATION ) STATIONARY OR PORTABLE SIGN Ey \%T&E\/\C/EBFA%IC;\LJEA(E’(%")
1264.01 OBJECT MARKERS - TYPES PR WHITE SOLID LANE LINE (&”)
1264.02 OBJECT MARKERS - INSTALLATION

APPROVED: (il DATE: 1/11/2017
p i ROADWAY STANDARD
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

PROJ. REFERENCE NO. SHEET NO.

GENERAIL NOTES

U-5315 A & B TMP-1B

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE TO
MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED OVERLAPPING

AS A MINIMUM, MAINTAIN THREE LANES IN EACH DIRECTION ON NC 540.
WHEN A ROAD CLOSURE IS USED, THE DESIGN-BUILD TEAM SHALL REOPEN J) WHEN PERSONNEL OR EQUIPMENT ARE WORKING WITHIN A LANE OF
THE TRAVEL LANES BY THE END OF THE ROAD CLOSURE DURATION TO TRAVEL OF AN UNDIVIDED FACILITY, CLOSE THE LANE ACCORDING TO THE

OF DEVICES. MODIFICATION MAY INCLUDE: MOVING, SUPPLEMENTING, ALLOW THE TRAFFIC QUEUE TO DEPLETE BEFORE RE-CLOSING THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS
COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE ENGINEER. ROADWAY. DIRECTED BY THE ENGINEER. CONDUCT THE WORK SO THAT ALL
PERSONNEL AND EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.
THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF THE C) DO NOT STOP TRAFFIC AS FOLLOWS:
CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN OR PAVEMENT EDGE DROP-OFF REQUIREMENTS
DIRECTED BY THE ENGINEER. ROAD NAME DAY AND TIME DURATION AND
RESTRICTIONS OPERATION K) BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING
TIME RESTRICTIONS NC 540 SUNDAY THRU INSTALLATION OF PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN
- SATURDAY, BETWEEN OVERHEAD SIGN EDGE OF PAVEMENT DROP-OFF AS FOLLOWS:
A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS: 4:00 AM TO 12:01 AM STRUCTURES
BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH POSTED
ROAD NAME DAY AND TIME RESTRICTIONS D) DO NOT CONDUCT SINGLE VEHICLE HAULING AS FOLLOWS; INGRESS AND SPEED LIMITS OF 45 MPH OR GREATER.
NC 540 SUNDAY THRU SATURDAY, BETWEEN EGRESS FROM RAMPS WILL BE ALLOWED:

BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH POSTED
SPEED LIMITS LESS THAN 45 MPH.

RAMPS & LOOPS 6:00 AM TO 9:00 AM AND 4:00 PM TO

7:00 PM ROAD NAME DAY AND TIME RESTRICTIONS

NC 540 SUNDAY THRU SATURDAY, BETWEEN
B) DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL 6:00 AM TO 9:00 AM AND 4:00 PM TO
EVENTS AS FOLLOWS: 7:00 PM

BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE
ENGINEER AT NO EXPENSE TO THE DEPARTMENT.

L) DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN
LANES OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES. INSTALL ADVANCE
WARNING “UNEVEN LANES” SIGNS (W8-11) (1000’) IN ADVANCE AND A
MINIMUM OF EVERY HALF MILE THROUGHOUT THE UNEVEN AREA.

ROAD NAME E) DO NOT CONDUCT MULTI-VEHICLE HAULING AS FOLLOWS; INGRESS AND
EGRESS FROM RAMPS WILL BE ALLOWED:

NC 540

RAMPS & LOOPS ROAD NAME DAY AND TIME RESTRICTIONS
NC 540 SUNDAY THRU SATURDAY, BETWEEN SIGNING
HOLIDAY 6:00 AM TO 9:00 AM AND 4:00 PM TO
7:00 PM M) INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 40

1. FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH
TRAFFIC VOLUMES, AS DIRECTED BY THE ENGINEER.

2. FOR NEW YEAR'S, BETWEEN THE HOURS OF 6:00 AM DECEMBER 31°* TO
7:00 PM JANUARY 3", |F NEW YEAR’S DAY IS ON A FRIDAY, SATURDAY,
SUNDAY, OR MONDAY, THEN UNTIL 6:00 AM THE FOLLOWING TUESDAY.

3. FOR EASTER, BETWEEN THE HOURS OF 6:00 AM THURSDAY AND 7:00

FT. FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE (3) DAYS
F) DO NOT CONDUCT ANY HAULING OPERATION AGAINST THE FLOW OF PRIOR TO THE BEGINNING OF CONSTRUCTION.
TRAFFIC OF AN OPEN TRAVEL WAY UNLESS THE HAULING OPERATION IS
PROTECTED BY BARRIER OR GUARDRAIL, OR AS DIRECTED BY THE ENGINEER. TRAFFIC BARRIER

LANE AND SHOULDER CLOSURE REQUIREMENTS N) INSTALL TEMPORARY BARRIER ACCORDING TO THE TRANSPORTATION

PM MONDAY.

FOR MEMORIAL DAY, BETWEEN THE HOURS OF 6:00 AM FRIDAY TO 7:00
PM TUESDAY.

FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 6:00 AM THE DAY
BEFORE INDEPENDENCE DAY AND 7:00 PM THE DAY AFTER
INDEPENDENCE DAY. IF INDEPENDENCE DAY IS ON A FRIDAY,
SATURDAY, SUNDAY, OR MONDAY, THEN BETWEEN THE HOURS OF 6:00
AM THE THURSDAY BEFORE INDEPENDENCE DAY AND 7:00 PM THE
TUESDAY AFTER INDEPENDENCE DAY.

FOR LABOR DAY, BETWEEN THE HOURS OF 6:00 AM FRIDAY TO 7:00 PM
TUESDAY.

FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 6:00 AM TUESDAY
AND 7:00 PM MONDAY.

FOR CHRISTMAS, BETWEEN THE HOURS OF 6:00 AM THE FRIDAY BEFORE
THE WEEK OF CHRISTMAS DAY AND 7:00 PM THE FOLLOWING TUESDAY
AFTER THE WEEK OF CHRISTMAS.

G) REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT

BEING PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE
IS NO LONGER NEEDED, OR AS DIRECTED BY THE ENGINEER.

WHEN PERSONNEL OR EQUIPMENT ARE WORKING WITHIN 15 FT. OF AN
OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING RDWY.
STD. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR
GUARDRAIL, OR A LANE CLOSURE IS INSTALLED.

WHEN PERSONNEL OR EQUIPMENT ARE WORKING ON THE SHOULDER
ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT. OF AN OPEN
TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LAND USING RDWY. STD.
1101.02 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR
GUARDRAIL.

WHEN PERSONNEL OR EQUIPMENT ARE WORKING ON THE SHOULDER
ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT. OF AN OPEN TRAVEL
LANE, CLOSE THE NEAREST OPEN TRAVEL LAND USING RDWY. STD. 1101.02
UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL.

MANAGEMENT PLANS A MAXIMUM OF TWO (2) WEEKS PRIOR TO
BEGINNING WORK IN ANY LOCATION. ONCE TEMPORARY BARRIER IS
INSTALLED AT ANY LOCATION PROCEED IN A CONTINUOUS MANNER TO
COMPLETE THE PROPOSED WORK IN THAT LOCATION UNLESS OTHERWISE
STATED IN THE TRANSPORTATION MANAGEMENT PLANS OR AS DIRECTED
BY THE ENGINEER.

DO NOT PLACE BARRIER DIRECTLY ON ANY SURFACE OTHER THAN ASPHALT
OR CONCRETE.

ONCE TEMPORARY BARRIER IS INSTALLED AT ANY LOCATION AND NO WORK
IS PERFORMED BEHIND THE TEMPORARY BARRIER FOR A PERIOD LONGER
THAN TWO (2) MONTHS, REMOVE / RESET TEMPORARY BARRIER AT NO
COST TO THE DEPARTMENT UNLESS OTHERWISE STATED IN THE
TRANSPORTATION MANAGEMENT PLANS, TEMPORARY BARRIER IS
PROTECTING A HAZARD, OR AS DIRECTED BY THE ENGINEER.

INSTALL TEMPORARY BARRIER WITH THE TRAFFIC FLOW BEGINNING WITH
THE UPSTREAM SIDE OF TRAFFIC. REMOVE TEMPORARY BARRIER AGAINST
THE TRAFFIC FLOW BEGINNING WITH THE DOWNSTREAM SIDE OF TRAFFIC.

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
APPROVED: ([ "fuy o DATE: 1/11/2017
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

PROJ. REFERENCE NO. SHEET NO.

GENERAI. NOTES U-5315 A & B | TMP-1C

TRAFFIC BARRIER, (CONTINUED)

INSTALL AND SPACE DRUMS NO GREATER THAN TWICE THE POSTED SPEED T) TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT
LIMIT (MPH) TO CLOSE OR KEEP THE SECTION OF THE ROADWAY CLOSED MARKING LINES.

UNTIL THE TEMPORARY BARRIER CAN BE PLACED OR AFTER THE

TEMPORARY BARRIER IS REMOVED. U) REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS

AND MARKERS BY THE END OF EACH DAY’S OPERATION.
O) PROTECT THE APPROACH END OF MOVABLE/PORTABLE CONCRETE BARRIER

AT ALL TIMES DURING THE INSTALLATION AND REMOVAL OF THE BARRIER V) REMOVE EXISTING CRYSTAL LENS FROM SNOWPLOWABLE RAISED
BY EITHER A TRUCK MOUNTED ATTENUATOR (MAXIMUM 72 HOURS) OR A PAVEMENT MARKERS PRIOR TO SHIFTING NC 540 NORTHBOUND AND
TEMPORARY CRASH CUSHION. SOUTHBOUND TO ITS TEMPORARY TRAFFIC PATTERN.

PROTECT THE APPROACH END OF MOVABLE/PORTABLE CONCRETE BARRIER
FROM ONCOMING TRAFFIC AT ALL TIMES BY A TEMPORARY CRASH
CUSHION UNLESS THE APPROACH END OF MOVABLE/PORTABLE CONCRETE
BARRIER IS OFFSET FROM ONCOMING TRAFFIC AS FOLLOWS OR AS SHOWN
IN THE PLANS: (SEE ALSO 1101.05)

POSTED SPEED LIMIT (mph) MINIMUM OFFSET (ft.)
<40 15
45-50 20
55 25
> 60 30

TRAFFIC CONTROL DEVICES

P) WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES
IN WORK AREA NO GREATER IN FEET THAN TWICE THE POSTED SPEED LIMIT
(MPH) EXCEPT, 10 FT. ON-CENTER IN RADII, AND 3 FT. OFF THE EDGE OF AN
OPEN TRAVEL WAY. REFER TO STANDARD SPECIFICATIONS FOR ROADS AND
STRUCTURES SECTION 1130 (DRUMS), 1135 (CONES) AND 1180 (SKINNY
DRUMS) FOR ADDITIONAL REQUIREMENTS.

Q) PLACE TYPE Ill BARRICADES WITH “ROAD CLOSED” SIGN R11-2 ATTACHED,
OF SUFFICIENT LENGTH TO CLOSE THE ENTIRE ROADWAY.

PAVEMENT MARKINGS AND MARKERS

R) INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT
MARKERS ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:

ROAD NAME MARKING MARKER
-NC540- COLD APPLIED PLASTIC TEMPORARY RAISED
TYPE IV
LOOPS & RAMPS PAINT TEMPORARY RAISED
-L- MORRISVILLE PAINT TEMPORARY RAISED
PARKWAY

S) PLACE ONE APPLICATION OF PAINT FOR TEMPORARY TRAFFIC PATTERNS.
PLACE A SECOND APPLICATION OF PAINT SIX MONTHS AFTER THE INITIAL
APPLICATION AND EVERY SIX MONTHS AS DIRECTED BY THE ENGINEER.

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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DocuSign Envelope ID: 50A8842F-5CAC-4A6B-A1EF-ABF8CO02F5CF5

12/8/2017

ub3l5_tep_tTmpO02.dgn

bholden

MANAGEMENT STRATEGIES

PHASE |

e CONSTRUCT PROPOSED NC 540 LOOPS AND RAMPS.
e MAINTAINING EXISTING TRAFFIC, CONSTRUCT -L-.
e MAINTAINING EXISTING TRAFFIC, CONSTRUCT -Y1- AND -DR2-.

PHASE Il

e ALTERNATING LANE CLOSURES, TIE IN-Y1- AND -DR2-, PLACE PAVEMENT
MARKINGS, AND OPEN TO TRAFFIC. PERMANENTLY CLOSE TWYLA RD
SOUTH OF MORRISVILLE PKWY AND CONSTRUCT CUL-DE-SAC.

e SHIFT THE NORTHBOUND LANES OF NC 540 TO THE MEDIAN SHOULDER
IN 3 - 11” LANES. PLACE PORTABLE CONCRETE BARRIER ALONG THE
OUTSIDE TRAVEL LANE AND CONSTRUCT NORTHBOUND NC 540
WIDENING.

e SHIFT THE SOUTHBOUND LANES OF NC 540 TO THE MEDIAN SHOULDER
IN 3 - 11" LANES. RESET THE PORTABLE CONCRETE BARRIER FROM
NORTHBOUND NC 540 ALONG THE OUTSIDE TRAVEL LANE AND
CONSTRUCT SOUTHBOUND NC 540 WIDENING.

e REMOVE THE PORTABLE CONCRETE FROM NC 540 AND CONSTRUCT THE
REMAINING SECTIONS OF THE NC 540 LOOPS AND RAMPS.

PHASE Il

e REMOVE PAVEMENT PER THE ROADWAY PLAN.
e PLACE FINAL LAYER OF SURFACE COURSE, FINAL PAVEMENT MARKINGS,
AND OPEN ALL ROADS TO TRAFFIC IN THE FINAL PATTERN.

TRAFFIC CONTROL PHASING

PHASE |

STEP 1:

ERECT ADVANCE WORK ZONE WARNING SIGNS IN ACCORDANCE WITH RDWY STD
1101.01 ON -L- MORRISVILLE PARKWAY, NC 540 AND -Y1- TWYLA RD.

STEP 2:
AWAY FROM TRAFFIC BEGIN CONSTRUCTION EXCLUDING THE FINAL LAYER OF
SURFACE COURSE AS FOLLOWS: (SEE TMP-3 THROUGH TMP-9)

o -L-STA56+95TO STA 66+26

e -L-STA68+77 TO STA 72+00

o -L-STA75+28 TO STA 85+00 INCLUDING TEMPORARY PAVEMENT IN THE

MEDIAN FROM -L- STA 76+70 TO STA 77+35

e -RPD-STA 14+47 TO STA 22+00

e -LPD-STA12+25TO STA 16+00

e -LPB-STA 12+20 TO STA 22+06

e -RPB-STA 14+64 TO STA 30+37

STEP 3:
USING RDWY STD 1101.02 CONSTRUCT EXCLUDING THE FINAL LAYER OF
SURFACE COURSE AS FOLLOWS: (SEE TMP-4 AND TMP-9)

e -Y1-STA 10+00 TO STA 18+86

e -DR2-STA 10+00 TO STA 11+00

PROJ. REFERENCE NO.

SHEET NO.

U-5315 A & B

TMP-2

TRAFFIC CONTROL PHASING, CONTINUED

PHASE Il

STEP 1:

USING RDWY STD 1101.02 CLOSE THE MEDIAN AND MIDDLE LANES OF NB NC 540
AND FILL THE EXISTING RUMBLE STRIPS AS DIRECTED BY THE ENGINEER.

COMPLETE PHASE 11 STEPS 2 AND 3 IN 120 CALENDAR DAYS

STEP 2:

USING RDWY STD 1101.02 CLOSE THE MEDIAN AND MIDDLE TRAVEL LANES OF
NB NC 540 AND REMOVE THE EXISTING PAVEMENT MARKINGS AND REPLACE
WITH TEMPORARY MARKINGS AND MARKERS IN 11" TRAVEL LANES. SHIFT NB
540 INTO ITS TEMPORARY PATTERN TO THE MEDIAN AND MIDDLE TRAVEL
LANES. CLOSE THE MIDDLE AND OUTSIDE TRAVEL LANES OF NB NC 540 AND
PLACE PORTABLE CONCRETE BARRIER AS SHOWN, (SEE TMP-10 AND TMP-12
THRU TMP-14).

BEHIND BARRIER CONSTRUCT EXCLUDING THE FINAL LAYER OF SURFACE COURSE
AS FOLLOWS, (SEE TMP-10 AND TMP-12 THRU TMP-14):

NB -NC540- STA 545+66 TO STA 557+36

-RPD- STA 10+00 TO STA 14+47

NB -NC540- STA 566+52 TO STA 585+29

-LPD- STA 10+00 TO STA 12+25

STEP 3:

USING RDWY STD 1101.02 CLOSE THE MIDDLE AND OUTSIDE TRAVEL LANES OF
NB NC 540 AND REMOVE THE PORTABLE CONCRETE BARRIER FROM NB NC 540.
REMOVE THE TEMPORARY PAVEMENT MARKINGS AND MARKERS AND REPLACE
WITH FINAL MARKINGS AND MARKERS IN ITS PROPOSED TRAFFIC PATTERN.
REMOVE THE REMAINING TEMPORARY PAVEMENT MARKINGS FROM THE
MEDIAN LANE AND MEDIAN SHOULDER. PLACE THE REMAINING FINAL
MARKINGS ON NB NC 540 AND OPEN THE NB NC 540 TRAVEL LANES. THE NEWLY
CONSTRUCTED AUXILIARY LANES SHALL REMAIN CLOSED AND DELINEATED WITH
DRUMS, (SEE TMP-16 THROUGH TMP-19, AND PAVEMENT MARKING PLANS).

STEP 4:

USING ALTERNATING LANE CLOSURES TIE IN -Y1- AND -DR2-, PLACE PAVEMENT
MARKINGS, AND OPEN THE ROADWAYS TO TRAFFIC. UPON COMPLETION,
CLOSE EXISTING TWYLA RD. AND CONSTRUCT THE PROPOSED “T” TURN-
AROUND, CUL-DE-SAC, AND -DR1- ON TWYLA RD. (SEE TMP-11, TMP-13 AND
TMP-15).

STEP 5:
CONSTRUCT EXCLUDING THE FINAL LAYER OF SURFACE COURSE AS FOLLOWS
(SEE TMP-11 AND TMP-13):

e -RPD-STA 22+00 TO STA 31+02

e -LPD-STA 16+00 TO STA 23+54

o -L-STA72+00TO STA 75+28

STEP 6A:
USING RDWY STD 1101.02 CLOSE THE MEDIAN AND MIDDLE LANES OF SB NC 540
AND FILL THE EXISTING RUMBLE STRIPS AS DIRECTED BY THE ENGINEER.

COMPLETE PHASE 11 STEPS 6 AND 7 IN 120 CALENDAR DAYS

STEP 6:

UPON COMPLETION OF STEP 3 AND USING RDWY STD 1101.02 CLOSE THE
MEDIAN AND MIDDLE TRAVEL LANES OF SB NC 540 AND REMOVE THE EXISTING
PAVEMENT MARKINGS AND REPLACE WITH TEMPORARY MARKINGS AND
MARKERS IN 11" TRAVEL LANES. SHIFT SB 540 INTO ITS TEMPORARY PATTERN TO
THE MEDIAN AND MIDDLE TRAVEL LANES. CLOSE THE MIDDLE AND OUTSIDE
TRAVEL LANES OF SB NC 540 AND PLACE PORTABLE CONCRETE BARRIER AS
SHOWN, (SEE TMP-16 THRU TMP-20).

BEHIND BARRIER CONSTRUCT EXCLUDING THE FINAL LAYER OF SURFACE COURSE
AS FOLLOWS, (SEE TMP-16 THRU TMP-20):

e SB-NC540-STA 557449 TO STA576+18
e -LPB-STA10+00TO STA 12+20
e SB-NC540- STA 585+59 TO STA 593+31
e -RPB-STA10+00TO STA 14+64

STEP 7:

USING RDWY STD 1101.02 CLOSE THE MIDDLE AND OUTSIDE TRAVEL LANES OF
SB NC 540 AND REMOVE THE PORTABLE CONCRETE BARRIER FROM SB NC 540.
REMOVE THE TEMPORARY PAVEMENT MARKINGS AND MARKERS AND REPLACE
WITH FINAL MARKINGS AND MARKERS IN ITS PROPOSED TRAFFIC PATTERN.
REMOVE THE REMAINING TEMPORARY PAVEMENT MARKINGS FROM THE
MEDIAN LANE AND MEDIAN SHOULDER. PLACE THE REMAINING FINAL
MARKINGS ON SB NC 540 AND OPEN THE SB NC 540 TRAVEL LANES. THE NEWLY
CONSTRUCTED AUXILIARY LANES SHALL REMAIN CLOSED AND DELINEATED WITH
DRUMS (SEE TMP-16 THROUGH TMP-20).

STEP 8:
COMPLETE ALL REMAINING CONSTRUCTION AS BEGUN IN PHASE I.

PHASE Il

STEP 1:

USING RDWY STD 1101.02 AS NEEDED, REMOVE EXISTING AND TEMPORARY
PAVEMENT. CONSTRUCT REMAINING MEDIAN CURB AND GUTTER ON -L-
MORRISVILLE PKWY.

STEP 2:

USING LANE CLOSURES AND FLAGGERS AS NEEDED, PLACE THE FINAL LAYER OF
SURFACE COURSE AND FINAL PAVEMENT MARKINGS ON -L- MORRISVILLE
PARKWAY. REMOVE ALL TRAFFIC CONTROL DEVICES AND OPEN ALL LANES TO
TRAFFIC IN THE FINAL PATTERN, (SEE TMP-21 THRU TMP-26).

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

gggggggggggg

DATE:12/8/2017

TRAFFIC
o | S CONTROL
PHASING




DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

PROJ. REFERENCE NO. SHEET NO.
U-5315 A & B TMP-3
“M‘TCHLINE
\RPB\ TA
— ) MATCHLINE —-NC540- STA 576+00 SEE TMP-7
_ g | |
5 AL tt |
NN N NN
m I
o o
1 - | §
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'| Te)
g
|
|
|
- 7
N |
|2 |
S 3 N
e - 0
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i N
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TRau \ 1 1 1 1|9
m\%w% B-77 ;l k TYPE/ B-77 u//%) o
= - T
65+00 H L 70+00 M~
== | S T 77 ‘ TYPE B—77|W <
-
| (/ n
| -
60+ . -L- STA 66+26 +/- \) - "
V Z
I I |
_LPB- STA 22+06 +/- S S L
-RPB- STA 30+37 +/- L) L0 E
<2> &)
= 3
- _
7 2
S
\
v N
R11-2
—— 8” 3 ) O
-L- STA 56+95 +/- 28 _x 30 | “‘ | S | "‘
ROAD MATCHLINE -NC540— STA 570+00 SEE TMP-6
CLOSED
i i
TYPE III BARRICADE UNLESS ALL SIGNATURES COMPLETED
C ® APPROVED:l(?"”ﬁij;:?f’wm DATE; 1/11/2007
] W CARg,
G S kssian %
< P00 seaL PHASE I DETAIL
g SEAL % % 033753
S+ v WIS
N - ﬂekci'NN’é\q\?ﬁ




DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

ub3l5_tcp_Pl_psh04.dgn

/9/2017
dsears

MATCHLINE -L- STA 71+00 SEE TMP-3

MATCHLINE
_DR2— STA 12+00
SEE TMP-9
R
J T
//
/'y
S/
<:/// CQ _ ~__
Eg ////”——————— TEMP. PAVEMENT

-L- STA 77+35 +/-

-Y1- STA 10+00 +/-
-L- STA 76+70 +/-

END PROJECT U-5315B
- BEGIN PROJECT U-5315A
-L- STA. 76+00 +/-

-L- STA 72+00 +/-
-L- STA 75+28 +/-

30 -i‘-OO

N
|
|
|
|

7

-LPD-

-RPD-

MATCHLINE —-LPD- STA 20+00 SEE TMP-6

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

PROJ. REFERENCE NO.

SHEET NO.

U-5315 A & B

TMP - 4

TIE TO
EXISTING
GUARDRAIL

-L- STA 85+00 +/-
AT

TYPE III
BARRICADES

R11-2
48" x 30"

ROAD
CLOSED

TYPE III BARRICADE
®

APPROVED: ¢ il DATE; 11/11/2017

0T seaL
SEAL % i (033753

PHASE I DETAIL




DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

ub3l5_tcep_Pl_pshOb.dgn

/9/2017
dsears

PROJ. REFERENCE NO.

SHEET NO.

U-5315 A & B

TMP -5

\\
\\
\\
\\
\\ \\
\ \
\\ \\
\\ \\
\ \
\\ \\
\\ \\
\ \
\\ \\
\\ \\
\ AN
\\\ \\\
\\\ \\\ SB -N0540- B . B . . . ] ) )
‘::12' 12' <
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[ \ —
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mp 12 = =
mpy 12 o =g
mpy 12’ /01;00 | 12' mp
___.L_—""—.L_—__l_____l____l_____.[__\__l_\__?_ - - // [ ]
\\ \\ NB = N054O = |
\ \
\\ \\
G\ ,

~RPp

-RPD- STA 14+47 +/-

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

MATCHLINE —NC540— STA 558+ 00 SEE TMP—6

APPROVED: [ (i el DATE: 1/11/2017
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S 0 RG4 ‘,
%_.gi@(‘ LA
2 SEAL :
SEAL 033753

PHASE I DETAIL




DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

ub3l5_tcep_Pl_pshOb.dgn

/9/2017
dsears
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DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

MATCHLINE —NC540— STA 570+00 SEE TMP-3

PROJ. REFERENCE NO.

SHEET NO.

U-5315 A & B

TMP-6

APPROVED: ¢ il DATE; 11/11/2017

0T seaL
SEAL f ¢ (33753

PHASE I DETAIL




DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

ub3l5_tep_Pl_pshO7.dgn

/9/2017
dsears

MATCHLINE -NC540-
STA 576+00 SEE TMP-3

-LPB- STA 12+20 +/-

GUARDRAIL W/
DOUBLE POSTS

-RPB- STA 14+64 +/-

%,

SB -NC540- B
<m 12 12 <=
<m 12’ 12 <=
<m 12 12 <=

5801|‘OO 585T00
- 12 .=
mp 12 12" mp
- 12 12" mp
NB -NC540 -

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

PROJ. REFERENCE NO.

SHEET NO.

U-5315 A & B

TMP -7

MATCHLINE -NC540-
STA 588+00 SEE TMP-8

APPROVED: ¢ il DATE; 11/11/2017

0T seaL
SEAL f ¢ (33753

PHASE I DETAIL




DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

PROJ. REFERENCE NO. SHEET NO.

U-5315 A & B TMP-8

N
|
o -NC540- STA 593+31.25
>3 END CONSTRUCTION
|—
LLl
A
SB -NC540-

of - . i A —— —
Ol @m 12 <= / /
T <m 12 <= / /
§g<1- 12’ <= / /
Te]" e ———
< 590+00 595+00
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O
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DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

APPROVED: ¢ il DATE; 11/11/2017

PHASE I DETAIL

0T seaL
SEAL % i 033753
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

PROJ. REFERENCE NO. SHEET NO.

U-5315 A & B TMP-9

n
.
O -DR2- STA 11+00 +/- B
w ! ! :: 'I:
cl_ﬁ'ﬁ% -Y1- STA 15+50 +/- = f
m ., 2 -DR2- STA 10+00 +/- -Y1- TWYLA RD /
[ . B
% = . - . * ° N S =
I 3 Z \ Vo
TN :f = )
0
o
S -Y1- STA 18+86 +/-

R11-2 / (
48" x 30"

ROAD
CLOSED

— TYPE III BARRICADE

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

APPROVED: ¢ il DATE; 11/11/2017

PHASE I DETAIL

0T seaL
SEAL % i 033753

ub3l5_tcep_Pl_psh09.dgn
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

PROJ. REFERENCE NO.

SHEET NO.

U-5315 A & B

TMP-10

MATCHLINE -NC540- STA 576 +00 SEE TMP-14
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

PROJ. REFERENCE NO. SHEET NO.

U-5315 A & B TMP-11

O
NN
629 A0
AR
N\ SAY
MATCHLINE N NN

~DR2- STA 12+00
— SEE TMP-15

)

€A
S \\(

-L- STA. 81+30 +/-

. 85+00 +/-

®
\___
—

DR2 -

F-L- STA 77+61 +/-

TES

—
m =
w

-Y1- STA 10+90 +/-

-L- STA. 83+00 +/-

-RPD- STA 31+02 +/-

-LPD- STA 23+54 +/-

R11-2
48" x 30"

ROAD

END PROJECT U-5315B CLOSED

BEGIN PROJECT U-5315A
L- STA. 76+00 +/- M
_L- STA 75+28 +/- L

TYPE IITI BARRICADE

-L- STA 72+00 +/-

MATCHLINE -L- STA 71+00 SEE TMP-10

®
]
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O
-
I m
or
A~ \
— : _
1
- H
1
H 0O
(a1
H OC
éé - i
| | '
g » DOCUMENT NOT CONSIDERED FINAL
MATCH SN / UNLESS ALL SIGNATURES COMPLETED
APPROVED: [/ prms thaldus DATE; 11/11/2017
HNE -LPD- STA 20100 sif TMP-13
- T

PHASE II DETAIL

0T seaL
SEAL % i (033753

ub3l5_tcep_P2_pshll.dgn

/9/2017
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

PROJ. REFERENCE NO. SHEET NO.

U-5315 A & B | TMP-12
SB -NC540- —
L
<= < W DUAL MOUNT SIGN APPROXIMATELY 500’
<= o) IN ADVANCE OF THE SHIFTING
0L TAPER.
“NC540- STA 545+50 +/- Z|:I—:
-NC540- STA 542+35 +/- 545,00 END SHIFTING TAPER |
| BEGIN SHIFTING TAPER | | L WidL
TIE TO EXISTING MARKINGS J@ Z O iy g
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_ // —
: o KK T T+
- 12 _ _ — — — — 11 % _ 1o
- _12 e 1 & i = <
mpy 12 0
T e 6 6 06 0 O ' e 6 0 © h <
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o
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c = APPROVED: [{ bl o DATE: 1/11/2017
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

PROJ. REFERENCE NO. SHEET NO.

U-5315 A & B TMP-13

- 12" <
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-LPD- STA 12+25 +/-

Ol-dWL 33S 00+0LG VIS —0¥SON- INITHOLVW

-LPD- STA 16+00 +/- /

MATCHLINE _Lpp_
STA 20400 SEE Tmp_17

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

PROJ. REFERENCE NO.

SHEET NO.

U-5315 A & B

TMP-14

1 1’ 1’ 4’ 5 12’ 14’

090
/)1,3,0
/ &,
RN ,9,0@\
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/
-RPB- STA 14+64 +/-
/
-LPB- STA 12+20 +/- v,
/
2 SB ‘N0540' | ' .
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> DOCUMENT NOT CONSIDERED FINAL TIE TO EXISTING MARKINGS
UNLESS ALL SIGNATURES COMPLETED
) ) ) ~ APPROVED: ([ "fuy o DATE: 1/11/2017
WI1-4R \\*CAROz
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

PROJ. REFERENCE NO. SHEET NO.

U-5315 A & B TMP-15

|

O -DR2- STA 11+50 +/-
m?% _DR2- STA 10+55 +/-
m
m -Y1- TWYLA RD
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DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

APPROVED: ¢ il DATE; 11/11/2017

PHASE II DETAIL
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

PROJ. REFERENCE NO. SHEET NO.

U-5315 A & B TMP-16
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4+00 SEE Thp
o ) =19 MATCHLINE -NC540- STA 576 +00 SEE TMP-19
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MATCHLINE -NC540- STA 570+00 SEE TMP-18
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8’ DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

PROJ. REFERENCE NO. SHEET NO.

U-5315 A & B TMP-17

-NC540- STA 557+49 +/-
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DOCUMENT NOT CONSIDERED FINAL
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

ub3ls5_tcep_P2_pshl8.dgn

/9/2017
dsears
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DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

MATCHLINE _Lpp_
STA 20+00  SEE Tmp_19
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

ub3ls5_tcep_P2_pshl9.dgn

/9/2017
dsears

MATCHLINE -NC540-
STA 576+00 SEE TMP-16

-LPB- STA 12+20 +/-
-NC540- STA 576+18 +/-

-NC540- STA 585+59 +/-
-RPB- STA 14+64 +/-
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‘ .7 / L R -
o
=¥ ¥TTTVY L T T T T T T T L[ LT T°_ .- NB _NC540_
0SE NV¥O

SEE FINAL PAVEMENT MARKING PLANS
FOR PAVEMENT MARKINGS ON NORTHBOUND
NC 540.

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

MATCHLINE -NC540-
STA 588+00 SEE TMP-20

PROJ. REFERENCE NO.

SHEET NO.

U-5315 A & B

TMP-19

APPROVED: l(? il DATE; 11/11/2017
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

ub3l5_tcep_P2_psh20.dgn

/9/2017
dsears

PROJ. REFERENCE NO.

SHEET NO.

U-5315 A & B

TMP-20

DUAL MOUNT SIGN APPROXI
500" IN ADVANCE OF THE ‘!
TAPER

W1-4R
48" X 48"

-NC540- STA. 593+31 +/-
-NC540- STA 595+11 +/-
END PCB 20:1 FLARE

— g
e ——
—_—— i ——— ——
~— -_
—_ —_
—_—— —_
—_——

o~
I
% A' PLACE TCC
R _RPB_ TA 1 + +/ - 'N0540‘ STA 593+30 +/'

= > 0+00 +/ > BEGIN 15:1 FLARE 2’
WL OFFSET FROM TRAVEL LANE
L -RPB - o | SB -NC540- BEGIN SHIFTING TAPER

\ /J O(JT L L T T T T
o | .__:I'_____T___I_J_ _____ B i D S ——— /A A R S A
o
4| <=1 _ _ _ _ _
ol @11 _ _ 'ﬁ\\ _ _ _ _ _
oo| @il ~
BF -~
I<£ 59000 . | > | 295100 -NC540- STA 596+45 +/-
N e / END SHIFTING TAPER
= T S 7_———-—/—///
O 7 // // !
<t| =12 / / mp-12
O =>12 / / 12’
O mp12 / / - 12’
ZA A — [
L NB -NC540- NB -NC540-
Z
—
L
=

SEE FINAL PAVEMENT MARKING PLANS
;g FOR PAVEMENT MARKINGS ON NORTHBOUND
NC 540.
14’ — 9’ 5’ 4 1 1 11 -
.
LN
P _ I _________________________ S
- e
/ /

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

APPROVED: l(? il DATE; 11/11/2017
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

PROJ. REFERENCE NO.

SHEET NO.

U-5315 A & B

TMP - 21

MATCHLINE -NC540- STA 576 +00 SEE TMP-25

A/ N\ L |
S/, \ N N Y
- | |
-RPB- STA. 26+50 +/- p L& 18
e I NERE-S
@ o 5
) 1, 1|
o 3
-RPB- STA. 27+96 +/- Al |
"LPB- STA 20427 +/- J Q
-RPB- STA. 28+53 +/- -L- STA. 66+00 +/- — H | _ - |
- o
4 | H H j:E
S =
. 63+44 +/- —-L- STA. 64+53 +/- ! W
i -L- STA. 68+76 +/- 7,
H |
’/ TYPE B 1» | ] o
/, 77 | _ o
\ =
\ N
e = Ve TLLTTres
GRAU 350 1 H | Iﬂ
-L- STA. 59+37 +/- (PT\ BT\ | -L- STA. 69+83 +/- n
g W/ ) |
‘L- STA. 56+95 +/- (1) 2 L- STA. 65+45 +/ T
-L- STA. 57+36 +/- o L
BEGIN MARKINGS "L- STA. 66+26 +/-71) | Z
\ olf | o =
< | < L
S 10 B
=\, = ;g
om 1 H H B a0
D | =
SEE TMP-21A FOR ROUNDABOUT MARKINGS |
SEE FINAL PAVEMENT MARKING PLANS o
FOR PAVEMENT MARKINGS ON SOUTHBOUND o
o 1 H H -
. S |

MATCHLINE _NC540— STA 570+00 SEE TMP—24

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

APPROVED: l(? il DATE; 11/11/2017
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DocuSign Envelope ID: 7F7288D9-D0OF9-47C3-A3CD-9480D40DAFEQ

PROJ. REFERENCE NO. SHEET NO.

| U-5315 A & B TMP-21A

-RPB- STA 28+95+%

‘ l _LPB- STA 20+71%
\

-LPB- STA 20+89+%

SEE NOTE

\

— -RPB- STA 29+18%

&

\
-LPB- STA 20+99+

\

N ()
_RPB- STA 29+2c§.
AN

-L- STA 62+09%

-RPB- STA 29+39+
_L- MORRISVILLE PKWY

@ 7

-L- STA 62+20+

-RPB- STA 29+48+

/ /_\
. -L- STA 62+12%
-L- STA 60+60+ )
/ \-L- STA 60+71%
-L- STA 62+19+
-L- STA 60+23% (PN /PN
/L STA s0v70: -L- STA 62+08+
-\
Lo STA 60s66e— @
N

&

Y

AAA
/

NOTES:
DO NOT EXTEND PAVEMENT MARKING LINES THROUGH CROSSWALK.

@ -L- STA 60+65%*

FON
? -L- STA 60+90=% SIDEWALK NOT SHOWN FOR CLARITY.

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

8 APPROVED: lr‘f"“z;“;;‘.’,"ymm DATE; 11/11/2017
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m‘ PHASE III DETAIL
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

PROJ. REFERENCE NO. SHEET NO.

U-5315 A & B TMP -22

-L- STA 81+30 +/-

o+L- STA. 85+00 +/-

AN
S
DR2-

TES

/
L

P

-

-L- STA 76+33 +/-

_L- STA. 71+82 +/-
T T T \\ T T T T
N\
N
\13’
\ 13’
\ / 12"

\ ]

REMOVE TEMPORARY PAVEMENT

-L- STA 77+35 +/-

-L- STA. 76+39 +/-

END PROJECT U-5315B
BEGIN PROJECT U-5315A
-L- STA. 76+00 +/-

5 &

SEE TMP-22A FOR ROUNDABOUT MARKINGS

MATCHLINE -L- STA 71+00 SEE TMP-21

-RPD- STA. 29+65 +/-
. /PS)
LNz
" ' T~
- || 9
I I “@@%E) -
I | ) H -RPD- STA. 28+10 +/-
/ i | j//F_ilb
n O I
1<
€7 & AT
| '/ DOCUMENT NOT CONSIDERED FINAL
9 < \ B UNLESS ALL SIGNATURES COMPLETED
TCH LIN E —LPD- STA APPROVED: ([ "fuy o DATE: /1172007
20 + OO SEE TMP_24 S
aw UARo
N Q’QQSS/O,% £%4

i PHASE III DETAIL
SEAL % i 033753

ub3l5_tcep_P3_psh22.dgn

/9/2017
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DocuSign Envelope ID: 7F7288D9-D0OF9-47C3-A3CD-9480D40DAFEQ

PROJ. REFERENCE NO. SHEET NO.

U-5315 A & B TMP -22A

-L- STA 74+57%

N\
-L- STA 74+79% "L- STA 75+30%

N -L- STA 74+78% @
/PN \: -L- STA 75+30%
N, . ey @) e

" sta 7as1ae NG L -
| \ 5 o P
9

-L- STA 74+76%
-L- STA 74+72+

-L- STA 73+13%

-L- STA 73+37%

-L- STA 74+63%

€

\./-)

-l -L- STA 73+10%

E2)
\ -L- STA 74+24%

@

-L- STA 74+69%

-L- STA 75+03%

/ -L- STA 75+04%

P
Q
IS

-L- STA 73+04%

\
-L- STA 73+12%
\
\
\
\

-RPD- STA 30+35%

o /P
NI

-RPD- STA 30+54%*

MI

NOTE:
SIDEWALK NOT SHOWN FOR CLARITY.

-LPD- STA 22+95%

-LPD- STA 22+85% - - +
"RPD- STA 30+27+ RPD- STA 30+28

-LPD- STA 22+63%

TRANSITION BETWEEN
4" AND 6" MARKINGS

P6

DOCUMENT NOT CONSIDERED FINAL
@ UNLESS ALL SIGNATURES COMPLETED
APPROVED: [ " rm i Lo DATE; 11/11/2017
=t o) G
SSRn CARgy e,
:féiégﬁmefyaa
P PHASE III DETAIL
SEAL % i 033753 ¢ i
‘aq*éwmwg$%§sf
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

PROJ. REFERENCE NO. SHEET NO.

U-5315 A & B TMP-23

SEE FINAL PAVEMENT MARKING PLANS

FOR PAVEMENT MARKINGS ON SOUTHBOUND <
NC 540. oN
-NC540- STA 553+85 +/- a
-
) SB -NC540- o T T T T T T 1 T LLl
\ T
192! <m 12’ - - - o - - 12" o 12' <4mm ol

12’ <m 12 B - - - - 12" 12’ <m
12’ <m 12’ 12 12 <4m | O
o
- - -+
00
545+00 550+00 555+00 e
| I | To!
N | <
10! 12" mp 12’ 12' mp | U
12’ 12' mp 12' 12' mp |
12 12' mp 10700 12 12 mp | O
_ 12" =P [ E
LI T T T < —T— T I < I <t 1T I 1 1 RIS EssS S
NB -NC540- ZI
LLl
_RPD- STA 14+47 +/- %
BEGIN MARKINGS T
O
g

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO
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SEE FINAL PAVEMENT MARKING PLANS
FOR PAVEMENT MARKINGS ON SOUTHBOUND

NC 540.
GRAU 350
-NC540- STA. 560+50 +/- o g 1 A—+—— . 12 oo
—N0540— c - - T T i""f R = = :ﬂE,:: - B

SB e

570

-LPD- STA 12+26 +/-
BEGIN MARKINGS

-LPD- STA. 18+88 +/-

S

-RPD- STA. 26+60 +/-

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

N
R
.-
28
e
| LLJ
LLI
LI V)
4
—
IS
O+
[l
o
§N
S
(Vo)

MATCHLINE —-NC540- STA 570+00 SEE TMP-21

PROJ. REFERENCE NO. SHEET NO.

U-5315 A & B TMP -24

nnnnnnnnnnnnn

DATE: 11/11/2017
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DocuSign Envelope ID: 7F7288D9-DOF9-47C3-A3CD-9480D40DAFEO

PROJ. REFERENCE NO. SHEET NO.

U-5315 A & B TMP-25

SEE FINAL PAVEMENT MARKING PLANS
FOR PAVEMENT MARKINGS ON SOUTHBOUND
NC 540. -RPB- STA. 14+66 +/-
N
- - l
RI -LPB- STA 12+21 +/- SB -NC540 ~
| o | |
=5 I L e T RS
:;g - _ _ 2 L _ 4w _ _ _ _ L _ . _ _ s _ <= 1 _ o :;g —
O wi 12’ <= - 1 o
Z W — Z
| N K%
L 280+00 585100 L
Z O I | 7o
:ﬁi_ _:ﬂi
L T
- O \,2 12 mp> 12! (@ Xeo
= 12/ =) 12' =
o) , e}
$ 12 = 12 <
v STV TTVYT T I T I T I T T I I T°_ .~ NB _NC540_ v
0SE NVIO
DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
APPROVED: ([ "fuy o DATE: 1/11/2017
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MATCHLINE -NC540- STA 588+00 SEE TMP-25

.. .

SEE FINAL PAVEMENT MARKING PLANS
FOR PAVEMENT MARKINGS ON SOUTHBOUND
NC 540.

PROJ. REFERENCE NO. SHEET NO.

U-5315 A & B TMP -26

-NC540- STA. 596+45 +/-

-RPB - .
S T
16" L T T T T T T T T T T T T - - SB - N054O =
' , IOTOA —= - —r= = :
L e Rt . . o / /
12 e e e e
12 o - - - . . - - - ] . - - v .
12’ / /
. L — —
59OI+OO | 595I+OO
| T == T / -
mp 12 mp- / /
= 12 m / /
mpy 12 l‘»/
- L —
NB -NC540-

\ -NC540- STA. 588+65 +/-

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

APPROVED: l(? il DATE; 11/11/2017
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